
Fifth Street Corridor Project  

Process and Approximate Timeline 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

City Council 

Initiation of Project 

September 2008  

 

Initial  

Community Outreach 

 Identify Issues 

 Solicit Feedback 

 Gather Data 

October-December 2008 

Community Open House 

November 20, 2008 

December 4, 2008 

Staff to Assemble Data 

and Information on 

Existing Conditions  

City Council Meeting 

 Present Community Input 

 Identify Key Issues 

 Determine Project Criteria 

February 2009 

 

Project/Technical Analysis 

 Additional Data Collection 

 Develop/Evaluate Alternatives 

April - June 2009 

 Community Workshops 

 Stakeholder Meetings  

 SPAC & BAC Meetings* 

City Council Meeting 

 Present Alternatives & 

Community Feedback 

 Staff Recommendation 

July 2009 

 

 

Project Implementation Phase 

 Project Design 

 Environmental Review 

 Additional Analysis 

Date TBD 

 

*SPAC – Safety and Parking Advisory Commission 

    BAC – Bicycle Advisory Commission 

City Council Meeting 

  Introduce Conceptual Project Options 

  Narrow Range of Options for Full 

Analysis 

April 2009 


