
Gather Background
Materials

                      Analysis  & Studies

  ProjectWebpage, 
Begin Public 

Awareness Campaign

                   Task H	

 Pop-up Workshop Series 1+ on-line survey  Virtual Community Workshop and Video 1  Video 2  on-line 
survey 2

Pop-up Workshop 
Series 2

Public Workshop

Schedule: Davis Community Vision, Specific Plan, and EIR

Phase 1: 
Understanding

Phase 3: 
Make the 2040 Core 

Area Specific Plan

Phase 2: 
Community Visioning 

for 2040
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  Prep?
  Admin Draft   Screencheck Public Draft

 2 Design Charrettes (3rd Optional)

  Task D.3

7 mtgs  7 mtgs 11 mtgs

1

2 mtgs 6 mtgs 3 mtgs

Phase 4: 
Make the 2040 Plan 

for Public Review

Phase 5: 
Adopt the  

2040 Vision
3 months 3 months

  Public Review Draft   Public Hearing Draft

   CEQA Analysis and EIR

 4 mtgs

1 mtg

PC PCCC CC

*

Task D.3 ‘Final 2040 Community Vision, Preferred Plan, and Needed Amendments’ *

Tasks F, G

PC
CC

2 mtgs

5 months 5 months3 months

Month 1 Month 2 Month 3 Month 4 Month 13Month 5 Month 6 Month 7 Month 8 Month 9 Month 10 Month 11 Month 12 Month 16 Months 
17-24

Month 25 Month 26Month 15Month 14 Month 27
Task CTasks A, B Task D Task E

Optional Task *

Public review and workshop for Draft Specific Plan*


