

STEERING COMMITTEE NEAR-TERM DRAFT SCHEDULE
(NOW THROUGH DECEMBER 2007)

STEERING COMMITTEE MEETING DATES/SCHEDULE	STEERING COMMITTEE MEMBERS OUT ON VACATION	STEERING COMMITTEE MEETING PLACE/TIME	Estimated Site Reviews at Meeting
June 14 SC meeting	Ellen S., Lucas F., Maynard S.	PD conference room (7-9PM)*	Begin Section E of Sites (E1-E5)
June 21 SC meeting	Ellen S.	PD conference room (7-9PM) **	Complete Section E of Sites (E6-E10)
June 28 SC meeting (if needed)	Mark Siegler, Bob T.	PD conference room (7-9PM)*	Begin Section F of Sites (F1-F5)
July 12 SC meeting	Pam G., Kevin W., Kristin S., Lucas F.?	PD conference room (7-9PM)*	Continue Section F of Sites (F6-F10)
July 19 SC meeting (if needed)	Luke W., Lucas F.?	PD conference room (7-9PM)*	Complete Section F of Sites (F11-F18)
July 26 SC meeting	Luke W., Kevin W., Donna L.?, Lucas F.?	PD conference room (7-9PM)*	Complete Section G of Sites (G1) Begin Section H of Sites (H1-H5)
August 9 SC meeting	Kristin S., Mark Siegler?	DJUSD Conference Room ***	Complete Section H of Sites (H6-H12)
August 16 SC meeting (if needed)	Ellen S., Mark Siegler? Kristin S., Luke W., Mark Spencer	PD conference room (7-9PM) <i>only available to set up from 6:30PM</i>	Refine initial findings on sites. Summarize for Workshop #2 and consider options for "packaging" sites.
August 23 SC meeting		PD conference room (7-9PM)*	Continue refining findings on sites. Complete preparations for Workshop #2.
September 6 Workshop #2		Scheduled for 3rd & B Basement (3:30-10PM)	
September 20 SC meeting	Maynard S.	Scheduled for 3rd & B Basement (3:30-10PM) & PD conference room (7-9PM)*	
October 10 PC check in #2			
October 11 SC meeting		PD conference room (7-9PM)*	
October 16 Council check in #2			
October 25 SC meeting		PD conference room (7-9PM)*	
November 8 SC meeting		PD conference room (7-9PM)*	
November 29 SC meeting		PD conference room (7-9PM)*	
December 13 Workshop #3		Workshop scheduled for 3rd & B Basement (3:30-10PM) & PD conference room (7-9PM)*	

* room will be available to set up from 3:30PM

** room will only be available to set up from 6:30PM

*** room is being finalized

Norma T. available all summer, Jay G.?, Mike H.?, Eileen S.?