




Near-Term Schedule of Meetings
Housing Element
City of Davis General Plan Update


Prepared for the August 23, 2007 Steering Committee Meeting



Steering Committee Meeting




City Council Meeting




Planning Commission Meeting



Community Workshop



Social Services Commission Meeting



Meeting Number and Date/Time:	Meeting #8 June 21 2007 (7-9:15 pm)	Meeting #9 July 12 2007 (7-9:15 pm)	Meeting #10 July 26 2007 (7-9:15 pm)	Meeting #11 Aug 9 2007 (7-9:15 pm)	Meeting #12 Aug 23 2007 (7-9:15 pm)	Meeting #13 Sept 6 2007 (7-9:15 pm)	Meeting #14 Sept 20 2007 (7-9:15 pm)	Meeting #15 Oct 4 2007 (7-9:15 pm)	Meeting #16 Oct 18 2007 (7-9:15 pm)	Meeting #17 Nov 1 2007 (7-9:15 pm)	Community Workshop #2 Nov 15 2007	Planning Commission Check-In #2 Dec 12 2007	City Council Check-In #2 Dec 18 2007
Meeting Location:	Police Station Community Room	Police Station Community Room	Police Station Community Room	East Conf. Room School District	East Conf. Room School District	East Conf. Room School District	Location TBD	East Conf. Room School District	East Conf. Room School District	East Conf. Room School District	Davis Teen Center Basement		

Meeting Purposes:	Continue to Review Background Information and Conduct Preliminary Evaluation of Potential Housing Sites										Community Workshop #2	Planning Commission Check-In #2	City Council Check-In #2
	<ul style="list-style-type: none"> Sites in Category "F." Review and Confirm Near-Term Process, Schedule and Activities. 	<ul style="list-style-type: none"> Sites in Category "F" (continued) 	<ul style="list-style-type: none"> Sites in Category "F" (continued) 	<ul style="list-style-type: none"> Finish Sites in Category "F" and "G." Discuss Approach for Reviewing Sites in Category "H." 	<ul style="list-style-type: none"> Start Sites in Category "H." 	<ul style="list-style-type: none"> Continue with Sites in Category "H" and Other Policy Options to Encourage In-fill Development of Housing. 	<ul style="list-style-type: none"> Finish with Sites in Category "H" and Other Policy Options to Encourage In-fill Development of Housing. Review and Discuss Groupings of Sites and Site Factors for Feedback at Community Workshop #2. 	<ul style="list-style-type: none"> Continue Review and Discuss Groupings of Sites and Site Factors for Feedback at Community Workshop #2. Discuss Initial Ideas for Planning Community Workshop #2. 	<ul style="list-style-type: none"> Finalize Planning for Community Workshop #2. Refine Groupings of Sites and Site Factors Based for Community Workshop #2. Review and Confirm Near-Term Process, Schedule and Activities. Review Presentation to Planning Commission and City Council. 	<ul style="list-style-type: none"> Inform the Community About the Process. Feedback on Groupings of Sites and Site Factors. 	<ul style="list-style-type: none"> Review Steering Committee Process and Work To-Date. Review Steering Committee's INITIAL Grouping of Sites. 	<ul style="list-style-type: none"> Review Steering Committee Process and Work To-Date. Review Steering Committee's INITIAL Grouping of Sites. 	

December/January

- No Steering Committee meeting in December.
- Next Steering Committee meeting dates in January:
 - January 10, 2008
 - January 24, 2008

Phase II
 (1) Confirm Potential Housing Sites
 (2) Conduct Site Evaluations