




Near-Term Meetings and Activities Focused General Plan Update


Prepared for the April 19, 2007
Steering Committee Meeting



Steering Committee Meeting




City Council Meeting




Planning Commission Meeting



Community Workshop



Social Services Commission Meeting



Meeting Number and Date/Time:	Meeting #1 Feb 8 2007 (7-9:15 pm)	Meeting #2 Feb 22 2007 (7-9:15 pm)	Meeting #3 March 8 2007 (7-9:15 pm)	Meeting #4 March 22 2007 (7-9:15 pm)	Planning Commission Check-In #1 April 11 2007	Meeting #5 April 19 2007 (7-9:15 pm)	City Council Check-In #1 May 1 2007	Community Workshop #1 May 24 2007	Meeting #6 May 31 2007 (6-9:15 pm)	Meeting #7 June 14 2007 (7-9:15 pm)	Meeting #8 June 28 2007 (7-9:15 pm)	Meeting #9 July 12 2007 (7-9:15 pm)	Meeting #10 July 26 2007 (7-9:15 pm)
Meeting Location:	Police Station Community Room	Windmere II Apartments Community Room	Police Station Community Room	Police Station Community Room	Community Chambers 23 Russell Blvd.	Veterans' Memorial Center Club Room	Community Chambers 23 Russell Blvd.	Davis Teen Center Basement	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room
Meeting Purposes:	<ul style="list-style-type: none"> Confirm Members. Get to Know One Another. Review City Council Directions. Receive Background Information. 	<ul style="list-style-type: none"> Review Background Information on Housing Element Requirements; Regional Housing Needs (RNHA); etc. Confirm Committee Focus and Charge. 	<ul style="list-style-type: none"> Review Background Information on Local Housing and Growth Policies, and Regional Planning Efforts. Introduce Potential Housing Sites. Review the Process and Schedule. 	<ul style="list-style-type: none"> Review Background Information on Infrastructure Capacity. Identify an INITIAL list of Factors Important in Developing Criteria for Evaluating Potential Housing Sites. Review and Confirm Near-Term Process, Schedule and Activities. 	<ul style="list-style-type: none"> Review Steering Committee Process and Work To-Date. Confirm Steering Committee's INITIAL list of Factors Important in Developing Criteria for Evaluating Potential Housing Sites. 	<ul style="list-style-type: none"> Review and Confirm "Working Criteria" for Evaluating Potential Housing Sites. Review and Confirm a "Working List of Sites" to be Evaluated. Check-In on the Near-Term Process, Schedule and Activities. Plan Community Workshop #1. 	<ul style="list-style-type: none"> Review Steering Committee Process and Work To-Date. Confirm Steering Committee's (with Planning Commission Comments) INITIAL list of Factors Important in Developing Criteria for Evaluating Potential Housing Sites. 	<ul style="list-style-type: none"> Review and Comment on the "Working Criteria" for Assessing Sites. Review and Comment on the "Working List of Sites" to be Evaluated/ Add Others. Provide Background Information on Housing, Other Material, and the Process and Schedule. (Workbook #1) 	<ul style="list-style-type: none"> Review Workshop #1 Feedback. Refine Working List of Factors/ Criteria and the "Working List of Sites" to be Evaluated. Refine Site Information Worksheet and Overall Process for Evaluating Sites. Review and Confirm Near-Term Process, Schedule and Activities. 	<ul style="list-style-type: none"> Review Background Information and Conduct Preliminary Evaluation of Group #1 of Potential Housing Sites. Review Criteria and Tools for Assessing Sites (Plus/Delta). Check-In on the Near-Term Process, Schedule and Activities. 	<ul style="list-style-type: none"> Review Background Information and Conduct Preliminary Evaluation of Group #2 of Potential Housing Sites. Review Criteria and Tools for Assessing Sites (Plus/Delta). Check-In on the Near-Term Process, Schedule and Activities. 	<ul style="list-style-type: none"> Review Background Information and Conduct Preliminary Evaluation of Group #3 of Potential Housing Sites. Review Criteria and Tools for Assessing Sites (Plus/Delta). Check-In on the Near-Term Process, Schedule and Activities. 	<ul style="list-style-type: none"> Review Background Information and Conduct Preliminary Evaluation of Group #4 of Potential Housing Sites. Review Criteria and Tools for Assessing Sites (Plus/Delta). Plan Community Workshop #2. Review and Confirm Near-Term Process, Schedule and Activities.

Phase I — (1) Identify and Confirm "Working" Criteria and Assumptions; (2) Identify Potential Housing Sites.

Phase II — (1) Confirm Potential Housing Sites; (2) Conduct Site/City-Wide Evaluations.