




Near-Term Schedule of Meetings
Housing Element
City of Davis General Plan Update


Prepared for the July 12, 2007 Steering Committee Meeting



Steering Committee Meeting




City Council Meeting




Planning Commission Meeting



Community Workshop



Social Services Commission Meeting



Meeting Number and Date/Time:	Meeting #8 June 21 2007 (7-9:15 pm)	Meeting #9 July 12 2007 (7-9:15 pm)	Meeting #10 July 26 2007 (7-9:15 pm)	Meeting #11 Aug 9 2007 (7-9:15 pm)	Meeting #12 Aug 23 2007 (7-9:15 pm)	Meeting #13 Sept 6 2007 (7-9:15 pm)	Meeting #14 Sept 13 2007 (7-9:15 pm) IF NECESSARY	Meeting #15 Sept 20 2007 (7-9:15 pm)	Meeting #16 Oct 4 2007 (7-9:15 pm)	Community Workshop #2 Oct (29?) 2007	Meeting #17 Nov 8 2007 (7-9:15 pm)	Planning Commission Check-In #2 Nov 28 2007	City Council Check-In #2 Dec 4 (11) 2007
Meeting Location:	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room	Police Station Community Room	Davis Teen Center Basement	Police Station Community Room		

Meeting Purposes:	Continue to Review Background Information and Conduct Preliminary Evaluation of Potential Housing Sites							Review and Discuss Groupings of Sites and Site Factors for Feedback at Community Workshop #2.	Plan Community Workshop #2.	Inform the Community About the Process.	Refine Groupings of Sites and Site Factors Based on Community Workshop #2.	Review Steering Committee Process and Work To-Date.	Review Steering Committee Process and Work To-Date.
	<ul style="list-style-type: none"> Sites in Category "F." Review and Confirm Near-Term Process, Schedule and Activities. 	<ul style="list-style-type: none"> Finish Sites in Category "F" and Begin Sites in Category "G." 	<ul style="list-style-type: none"> Sites in Category "H." 	<ul style="list-style-type: none"> Sites in Category "H" (continued). 	<ul style="list-style-type: none"> Sites in Category "H" (continued). 	<ul style="list-style-type: none"> As needed to finish initial review of sites. 	<ul style="list-style-type: none"> Review and Confirm Near-Term Process, Schedule and Activities. Discuss Initial Ideas for Planning Community Workshop #2. 	<ul style="list-style-type: none"> Plan Community Workshop #2. 	<ul style="list-style-type: none"> Feedback on Groupings of Sites and Site Factors. 	<ul style="list-style-type: none"> Review and Confirm Near-Term Process, Schedule and Activities. Review Presentation to Planning Commission and City Council. 	<ul style="list-style-type: none"> Review Steering Committee's INITIAL Grouping of Sites. 	<ul style="list-style-type: none"> Review Steering Committee's INITIAL Grouping of Sites. 	

December/January

- No Steering Committee meeting in December.
- Next Steering Committee meeting dates in January:
 - January 10, 2008
 - January 24, 2008

Phase II
 (1) Confirm Potential Housing Sites
 (2) Conduct Site Evaluations