

Prepared for Agenda Item #6 — Item a

REMAINING TASKS AND SCHEDULE
General Plan / Housing Element Update

DRAFT for Steering Committee Review at the November 15, 2007 Meeting

Date / Meeting	Tasks
November 1, 2007	<ul style="list-style-type: none"> • Status report to City Council on RHNA and schedule
By November 13, 2007	<ul style="list-style-type: none"> • SC members comment to staff on DRAFT principles.
November 15, 2007 Steering Committee Meeting	<ul style="list-style-type: none"> • SC confirms principles and initial site ranking process. • SC finishes initial review of "other" sites.
By November 23-26, 2007	<ul style="list-style-type: none"> • SC members mail (by Nov. 23) or hand deliver (by Nov. 26) initial site rankings
November 29, 2007 Steering Committee Meeting	<ul style="list-style-type: none"> • SC receives compiled site rankings, and • Confirms objectives and develops techniques for Workshop #2. • SC reviews and discusses compiled site rankings
December 13, 10, 2007 Steering Committee Meeting	<ul style="list-style-type: none"> • Continue SC discussion of techniques and outreach for Workshop #2. • Continue SC review and discussion of site rankings • SC submits questions re: "macro" issues for City departments in February.
January 10, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> • SC tests techniques for Workshop #2 (e.g. mock exercise). • SC finalizes approach and techniques for Workshop #2
January 24, 2008 Community Workshop #2	<ul style="list-style-type: none"> • Objective: Obtain public feedback on principles, initial site rankings and prioritizations for small and large sites.
February 7, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> • SC reviews public feedback from Workshop #2 and confirms site rankings. • "Macro" issues with City departments and BAE. • SC receives draft Housing Element and reviews site list for RHNA.
February 12 or 19, 2008 CC February 14 or 28, 2008 PC	<ul style="list-style-type: none"> • Status report to City Council and Planning Commission.
February 21, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> • "Macro" issues continued (if needed). • SC develops one prioritized list of sites and draft recommendations on 1% guideline.
March 6, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> • SC refines final recommendations on 1% growth guideline and site priorities.
Early–Mid March, 2008	<ul style="list-style-type: none"> • Planning Commission and City Council review of Housing Element. Submittal to HCD.
Late March–Early April 2008	<ul style="list-style-type: none"> • Planning Commission rec. and City Council action on 1% growth guideline directions.

Formatted: Strikethrough