

UPDATED SCHEDULE WITH LIST OF TASKS

General Plan / Housing Element Update

Tentative, For Discussion at February 7, 2008 Meeting – Subject to Changes Based on Specific Tasks

Housing Element Key Dates Shown in Italics

Date / Meeting	Tasks
Thursday, February 7, 2008 Steering Committee Meeting	<ul style="list-style-type: none">• Overview of “macro” issue of fiscal impact of land use and housing growth.• Review public feedback from Workshop #2.• Prior to next SC meeting: Re-vote on site rankings if needed.• <i>Review first set of draft Housing Element sections.</i>• Start discussion of how to develop final recommendations and report to City Council.• Review list of special site strategy ideas identified by SC.
Mid February 2008	<ul style="list-style-type: none">• Distribute project update to Planning Commission and City Council (including workshop #2 summary and updated schedule).
Thursday, February 21, 2008 Steering Committee Meeting	<ul style="list-style-type: none">• <i>Review second set of draft Housing Element sections.</i>• Finalize site rankings.• Develop initial recommendations on 1% guideline. Review outline or first draft of report if available.
Thursday, March 6, 2008 Steering Committee Meeting	<ul style="list-style-type: none">• Refine final recommendations on 1% growth guideline and other optional recommendations. Review final draft of report.
Early–Mid March , 2008	<ul style="list-style-type: none">• <i>Social Services Commission, Planning Commission and City Council review of Housing Element. Submittal to HCD (or earlier if possible).</i>
Thursday, March 20, 2008 Final Steering Committee Meeting	<ul style="list-style-type: none">• Confirm final report and recommendations.• Confirm approach for presenting SC recommendations.
Late March–Early April 2008	<ul style="list-style-type: none">• Planning Commission rec. (and possibly Open Space Commission rec.) and City Council action on 1% growth guideline directions.