

## UPDATED SCHEDULE WITH LIST OF TASKS

### General Plan / Housing Element Update

*For: January 10, 2007 Meeting  
Housing Element Key Dates Shown in **Bold***

<b>Date / Meeting</b>	<b>Tasks</b>
Thursday, January 10, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> <li>• Overview of housing needs overview (By Jan. 7 SC submits questions re: other “macro” issues.).</li> <li>• <b>Review preliminary list of available sites for RHNA.</b></li> <li>• Finalize approach and techniques for Workshop #2.</li> </ul>
Thursday, January 24, 2008 Community Workshop #2	<ul style="list-style-type: none"> <li>• Provide information on status (including Housing Element and RHNA).</li> <li>• Obtain public feedback on goals and principles.</li> <li>• Obtain public feedback on ranking of sites to meet 1% guideline through June 2013, and ranking of sites beyond June 2013.</li> </ul>
Thursday, February 7, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> <li>• Overview of “macro” issue of fiscal impact of land use and housing growth.</li> <li>• Review public feedback from Workshop #2.</li> <li>• Prior to next SC meeting: Re-vote on site rankings (if needed).</li> <li>• <b>Receive and review draft Housing Element.</b></li> <li>• Review list of special site strategy ideas identified by SC.</li> </ul>
Tuesday, February 12 or 19, 2008 CC Wednesday, February 13 or 27, 2008 PC	<ul style="list-style-type: none"> <li>• Status report to City Council and Planning Commission.</li> </ul>
Thursday, February 21, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> <li>• Finalize site rankings.</li> <li>• Discussion of “macro” issues continued (if needed).</li> <li>• Develop initial recommendations on 1% guideline. Review outline or first draft of report if available.</li> </ul>
Thursday, March 6, 2008 Steering Committee Meeting	<ul style="list-style-type: none"> <li>• Refine final recommendations on 1% growth guideline and other optional recommendations. Review final draft of report.</li> </ul>
Early–Mid March, 2008	<ul style="list-style-type: none"> <li>• <b>Social Services Commission, Planning Commission and City Council review of Housing Element. Submittal to HCD (or earlier if possible).</b></li> </ul>
Thursday, March 20, 2008 Final Steering Committee Meeting	<ul style="list-style-type: none"> <li>• Confirm final report and recommendations.</li> <li>• Confirm approach for presenting SC recommendations.</li> </ul>
Late March–Early April 2008	<ul style="list-style-type: none"> <li>• Planning Commission rec. (and possibly Open Space Commission rec.) and City Council action on 1% growth guideline directions.</li> </ul>