



# City of Davis Review Schedule Crown Castle DAS Network Application

1. Pre-application Wrap-Up and City Council Input (May 17,2011)
2. Submittal of Full Application by Crown Castle (May 18, 2011)
3. Community Open House (May 23, 2011)
4. Advisory Input by City Telecommunications Commission\* (June 1, 2011)
5. Installation of Mock Poles at Sites #5, 22, and 24 (Week of June 13, 2011)
6. Fine Tuning of Proposed Site Locations (May/June, 2011)
7. Preparation of Staff Report for Planning Commission (June, 2011)
8. Planning Commission Public Hearing\* (estimated July 13, 2011)
9. City Council Public Hearing\* (estimated late July or early September, 2011)

\* Meeting agendas with time and location details, along with City Staff Reports will be posted to the City project web site prior to meetings at:

<http://cityofdavis.org/cmo/newpath.cfm>