

Covell Village Development Application Processing Timeline subject to adjustment based upon application readiness and public input		
Time period	CEQA Process	Policy Review Process
June 30, 2004	Public scoping meeting for EIR	
July 28		Joint City Council / Planning Commission workshop on project
September 29		Planning Commission forum to solicit public input on proposal
October and November		<p>Focused Commission meetings on specific project issues</p> <ul style="list-style-type: none"> - Tree Commission October 21 - Recreation and Parks Commission October 21 - Business and Economic Development Commission October 25 - Planning Commission October 27 - Open Space Commission November 1 - Safety Advisory Commission, November 4 - Senior Citizen Commission, November 9 - Natural Resources Commission, November 22 - Open Space Commission December 6 - Senior Citizen Commission December 9 - Business and Economic Development Commission December 20 - Social Services Commission January 10 (tentative)
December 10	DEIR released	
January 12, 2005	Planning Commission Public Hearing on DEIR	
January 28	DEIR comment period ends	
February 21	Final EIR released	
February 23	Joint Planning Commission - City Council presentation EIR and Planning / Policy analysis and recommendations	
February 23	Planning Commission hearing	
March 1	City Council hearing	
June 2005		Measure J election