

**2012-2013 COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG)
AND HOME INVESTMENT PARTNERSHIPS (HOME) PROGRAM
SCHEDULE**

(Dates Subject to Change)

November 28, 2011	Social Services Commission (Commission) approval of Critical Needs List
December 6, 2011	City Council approval of RFP packet and release (Public Hearing)
January 4, 2012	RFP released
January 12, 2012	Applicant Workshop (Applicant participation is requested)
February 3, 2012	Proposals Due to Community Services Department staff no later than 5:00 p.m. (Postmark will <i>not</i> be accepted)
February 13, 2012	Staff, Commission, and City Council receive proposals
March 5, 2012	Applicant presentations before the Commission (Public Hearing) <ul style="list-style-type: none">• Commission and City Council review applications and submit questions/requests for additional information
March 8, 2012	Senior Citizens Commission review and make recommendations to Social Services Commission on senior-specific service applications
March 12, 2012	Applicant responses due no later than 5:00 p.m.
March 16, 2012	Staff recommendations to Commission
March 19, 2012	Commission proposal/funding deliberations Commission makes funding recommendations to City Council
April 5, 2012	Funding recommendations sent to City Council; Staff report available for review
April 17, 2012	City Council makes funding decisions (Public Hearing)
May 15, 2012	One-Year Action Plan submitted to HUD
May 15 through June 30, 2012	HUD review and approval of One-Year Action Plan
July 1, 2012	2012-2013 CDBG/HOME program year begins