

City of Davis Parks and Facilities Master Plan Update



PHASE I: DATA COLLECTION

PHASE II: NEEDS ASSESSMENT

PHASE III: PLAN DEVELOPMENT

Planning and Design Tasks



Ongoing Staff Coordination & Project Team Meetings



Initiation, Start Up & Data Collection



Analysis of Issues/ Opportunities & Constraints:
- Resources
- Trends
- Demographics



Conditions Assessment



Conduct Park Tours & Evaluations



Select & Refine:
- Goals & Policies
- Classifications & Standards
- Implementation Plan



Develop Needs Analysis



Develop Draft Comprehensive Plan



Finalize Comprehensive Plan

Public Involvement



Prepare Public Outreach Plan



Launch Website



Conduct Community Surveys



Recreation & Park Commission Meeting #1



Recreation & Park Commission Meeting #2

Products



Base Maps



Phone Survey



Project Website



Web Survey



Sports Group Survey



Conditions Assessment



Community Profile Report



Alternative Development Scenarios



Existing Conditions Summary Report



Facility Needs Analysis Report



Community Needs Assessment Report



Draft Comprehensive Plan & Maps



Final Comprehensive Plan & Maps

June '07

July

August

September

October

November

December

January

February

March

April

May '08