

CAAP 2020

Climate Action and Adaptation Plan

Project Director: Dianna Jensen

Project Manager: Kerry Loux

Presentation to City Team

Feb 10, 2021

Overview of Project

- Project Description
- Three elements of Input
 - Staff, Technical Expertise, Community
- Project Schedule

CAAP Project Description

This project is an update to the 2010 CAAP and will establish climate action and carbon reduction policies to bring the City into compliance with current State legislation.

Further, the City of Davis commits to taking significant action to move toward net municipal and community carbon neutrality in the short term, with maximum efforts to implement carbon reduction actions by 2030; and accelerate the existing 2050 Davis carbon neutrality goal to a 2040 target. The City of Davis and City Council will accelerate a robust update to the Davis CAAP and integration with the City's updated General Plan.

Three Elements of Input

- 1. City Team:** This includes the city staff project management team, an interdepartmental Internal Staff Team, the consultant, AECOM, and City Council and Commissions.
- 2. Technical Advisory Committee:** This includes local and university technical experts representing significant areas of expertise and knowledge related to development of the CAAP. Meetings are not open to the public
- 3. Community Outreach:** stakeholders and community participants will be offered a range of opportunities to give input on the CAAP, including workshops, online surveys, pop-ups at community events, a CAAP-dedicated webpage and email contact.

City Team Role

The city staff team, with guidance and assistance from the consultant, will have decision-making responsibilities for developing the Draft CAAP document, with carefully considered and incorporated input from both the TAC and the community/stakeholder input provided during the community outreach and engagement process.

Defined roles and responsibilities for city team components:

- *Project Management:* Dianna Jensen, Project Director; Kerry Loux: Project Manager
- *Consultant:* AECOM, with subconsultants Fehr and Peers and Energeia (see contract for roles and responsibilities). Claire Bonham-Carter, Project Director; Diana Edwards: Project Manager
- *Department heads:* receive CAAP updates quarterly from Dianna and Kerry, and provide high level guidance and staff support for the project
- *Internal Staff Team:* interdepartmental representatives and commission staff liaisons will meet monthly to provide subject area expertise, liaisons to commissions, and staff capacity as needed.
- *City Council:* lead decision making body after completion of Draft CAAP; regular updates to City Council will be provided by City Manager and as agenda items as appropriate.
- *City Commissions:* the Natural Resources Commission will be the lead advisory body for the CAAP, will receive quarterly updates, and will be asked to provide review of the Draft CAAP once completed. Staff liaisons to all other city advisory commissions will be notified of the Draft CAAP items on the NRC agendas. Additionally, staff liaisons will be given monthly updates to be able to address issues at their commission meetings as part of their staff communications comments (as appropriate).

City Team

Departments

CMO

Finance

Fire

Police

CSDS / Building

Parks and CS

Public Works E & T

Public Works U&O

Information Services

Project Schedule

- Jan 20: 1st Department Heads meeting: Introduction to CAAP, Internal City Staff Team members
- Jan 25: Send invitation to potential TAC members
- Jan 25-28: Prepare Website page for launch; Finalize Press Release
Dedicated email address (goes to Dianna and Kerry): CAAP@cityofdavis.org
- Jan 25: NRC meeting
- Feb 2 : Distribute Press release on CAAP Kickoff; Launch Website page
- Feb 10:** First Internal City Team Meeting: Intro to CAAP project, roles and responsibilities
- Feb 24: 1st TAC meeting (with AECOM attending)
- March: First On-line Survey
- April: Community Workshop #1 (Target week of April 19—April 22 is Earth Day)
- July: Community Workshop #2a
Community Workshop #2b (same as 2a but offered in the evening)
- TBD: City Council CAAP updates/informational items
- TBD: Community Workshop #3a
Community Workshop #3b
Community Workshop #4
- TBD: Second On-line Survey
- TBD: Final Report - Roughly December

Project Schedule

City Team Meetings: 2nd Wednesday of the month, 3-4 pm

Technical Advisory Committee: 4th Wednesday but generally will not be monthly, will meet approximately six times

Commission Updates: Each staff Commission liaison is included in the City Team and they will provide updates during the staff announcements during the meetings on a quarterly basis.

Department Head Updates: Could be quarterly or as needed.

TAC Stakeholder Group

Stakeholder Group (Invited)

	Topic Area	Organization/Agency
1	Climate Expert: Adaptation and Mitigation Strategies	UC Davis Climate Scientist, Land, Air and Water Resources
2	Energy, Waste and Water Efficiency: Electrification, energy reach codes	Building Decarbonization Coalition, or Association for Energy Affordability (formerly Build it Green)
3	Energy, Waste and Water Efficiency: Residential and commercial retrofits	UC Davis Energy and Efficiency Institute
4	Energy, Waste and Water Efficiency: Waste: Reduction, recycling, diversion	UC Davis Policy Institute for Energy, Environment and the Economy
5	Financial and Implementation Approaches, Downtown Davis Business Interests	Davis Chamber of Commerce
6	Financial and Implementation Approaches Statewide Opportunities	California Governor's Office of Planning and Research
7	Food and Agriculture	UC Davis Environment, Land and Food Systems
8	Food and Agriculture; Public Health	UC Davis Innovation Institute for Food and Health
9	Regional Sustainability and Planning	Capital Region Climate Readiness Collaborative (CRC), or Valley Vision
10	Regional Sustainability and Planning	UC Davis Campus Planning, or UC Davis Office of Campus Sustainability
11	Social Equity and Environmental Justice; Mental Health	Resilient Yolo
12	Social Equity and Environmental Justice	UC Davis Center for Regional Change
13	Transportation Active transportation; traffic management	UC Davis Institute for Transportation Studies
14	Transportation Electric vehicles and charging infrastructure	UC Davis Plug-in Hybrid and Electric Vehicle Research Center
15	Transportation Transit systems	Unitrans
16	Urban Forestry (and Heat Island Reduction)	USDA Forest Service Forester/Researcher