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Appendix F Implementation Plan Summary  
Table F-1 Implementation Plan Summary 

Action # and Title Responsible Parties Timing Implementing Mechanism 

Chapter 2: Project Overview 

Action 2.1: Zoning City As part of project approval Zoning Code 

Action 2.2: Design Guidelines City As part of project approval Design Guidelines 

Action 2.3: Community Education and Engagement Program City, Developer, and Community Partners Draft by Tentative Map; Final by Occupancy Permit Condition of Approval and/or Development Agreement stipulation 

Action 2.4: Commissioning and Facility Management and Maintenance Training Developer, Building Owners/Managers Ongoing during and after buildout CALGreen / building code requirements (Commissioning); Condition of Approval (Training)   

Action 2.5: ‘Smoke Free Zone’ City, Developer, Building Owners/Managers Ongoing during and after buildout  Condition of Approval  

Action 2.6: Project Implementation and Monitoring Program City, Developer, Building Owners/Managers  Ongoing during and after buildout Project Monitoring Program 

Action 2.7: Sustainability Tracking Tool City, Developer, Building Owners/Managers Ongoing during and after buildout  Project Monitoring Program 
Chapter 3: Transportation 

Action 3.1: Bike Share Stations Developer Tentative Map (land dedication); Prior to issuance of building 
permit (funding); At buildout of residential (construction) 

Condition of Approval; Funding Agreement 

Action 3.2: Bike Route Enhancements Developer Prior to issuance of building permits Condition of Approval; Funding Agreement 

Action 3.3: Bike Repair Facility Building Owner(s)/Property Manager(s) At buildout of residential Condition of Approval 

Action 3.4: End-of-Trip Bike Support Facilities R&D Building Owner(s)/Property Manager(s) At buildout of R&D Condition of Approval 

Action 3.5: Bike Parking Building Owner(s)/Property Manager(s) At buildout of residential Condition of Approval 

Action 3.6: Bike Storage Rooms Building Owner(s)/Property Manager(s) At buildout of residential Condition of Approval 

Action 3.7: Extend Transit Service City/Unitrans At project buildout Condition of Approval 

Action 3.8: Construct Bus Stop Building Owner(s)/Property Manager(s) At buildout of residential Condition of Approval 

Action 3.9: Trip Planning Assistance Building Owner(s)/Property Manager(s)/Employer Tenants During operation TMA 

Action 3.10: Improve Amtrak Station Connections Developer Tentative Map Condition of Approval; Funding Agreement 

Action 3.11: Transit Subsidies Building Owner(s)/Property Manager(s)/Employer Tenants During operation Condition of Approval; HOA/COA dues or other funding source 

Action 3.12: Dedicated Workforce Housing City/UC Davis Prior to residential occupancy Partnership with UC or other entity 

Action 3.13: Unbundle Parking Costs Building Owner(s)/Property Manager(s)/Employer Tenants During operation Condition of Approval 

Action 3.14: Market Rate Employee Parking Fees Employer Tenants During operation Condition of Approval 

Action 3.15: Market Rate Residential Parking Fees Building Owner(s)/Property Manager(s) During operation Condition of Approval 

Action 3.16: Reduced Parking Supply Developer Tentative Map Condition of Approval; Zoning Code 

Action 3.17: Variable Parking Access Pricing Building Owner(s)/Property Manager(s) During operation Condition of Approval 

Action 3.18: On-Site Transportation Coordinator Building Owner(s)/Property Manager(s) During operation TMA 

Action 3.19: Prepare Final TMP Building Owner(s)/Property Manager(s) Occupancy Permit, annually thereafter TMA 

Action 3.20: Join Yolo Commute Building Owner(s)/Property Manager(s)/Employer Tenants During operation Condition of Approval 

Action 3.21: UC Davis Coordination Transportation Coordinator During operation TMA 

Action 3.22: Marketing Transportation Coordinator During operation TMA 

Action 3.23: Annual Surveys and Monitoring Transportation Coordinator Annually TMA 

Action 3.24: EV Parking Developer Tentative Map Condition of Approval 
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Action 3.25: EV Car Sharing Building Owner(s)/Property Manager(s)/Employer Tenants During operation Condition of Approval 

Action 3.26: Subsidized Bike Share Memberships Building Owner(s)/Property Manager(s)/Employer Tenants During operation TMA 

Action 3.27: Subsidized Car Share Membership Building Owner(s)/Property Manager(s)/Employer Tenants During operation TMA 

Action 3.28: Ride Sharing Program Building Owner(s)/Property Manager(s)/Employer Tenants During operation TMA 

Action 3.29: Vanpool Program Building Owner(s)/Property Manager(s)/Employer Tenants During operation TMA 
Chapter 4: Energy 

Action 4.1: Passive Design Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.2: High-Performance Building Envelopes – Multi-Family Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.3: High-efficiency HVAC – Multi-family Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.4: Fresh Air Ventilation – Multi-family Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.5: High-efficiency DHW Systems – Multi-family Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.6: ENERGY STAR Appliances Developer Prior to Occupancy Design Guidelines 

Action 4.7: High-efficacy Lighting Systems – Multi-family Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.8: Electricity Load Control and Feedback Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.9: Third-party Energy Verification Developer Prior to Occupancy Condition of Approval 

Action 4.10: High-performance Building Envelopes – R&D/office Buildings Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.11: High-performance HVAC – R&D/office Buildings Developer Prior to Issuance of Building Permit Design Guidelines 

Acton 4.12: Fresh Air Ventilation – Non-residential Buildings Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.13: High-efficacy Lighting Systems – R&D/office Buildings. Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.14: Whole-building Energy Management System Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.15: Commissioning – R&D/office Buildings Building Owner(s)/Property Manager(s)/Employer Tenants Prior to Occupancy CALGreen / building code requirements  

Action 4.16: Smart Lighting Strategies Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.17: Efficient Pool and Spa Systems Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.18: High-efficiency Lighting and Ventilation – Parking Garages Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.19: PV Array Installation Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.20: Building Rooftop Design for PVs Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.21: PV Shade Structures Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.22: Alternative PV Sites Developer Prior to Tentative Map approval Design Guidelines 

Action 4.23: Offsite Renewable Energy Strategies Building Owner(s)/Property Manager(s) Prior to Issuance of Building Permit (strategy selection); Ongoing 
(if annual off-site biogas credit purchase option selected) 

Condition of Approval; Project Monitoring Program 

Action 4.24: Disaggregate Electric Loads Developer Prior to Issuance of Building Permit Design Guidelines 

Action 4.25: Energy Management Systems Monitoring Developer  Ongoing during and after buildout  Project Monitoring Program 

Action 4.26: Continuous Energy Tracking Building Owner(s)/Property Manager(s) Ongoing during and after buildout Project Monitoring Program 

Action 4.27: Automated Data Collection Building Owner(s)/Property Manager(s) Ongoing during and after buildout Project Monitoring Program 

Action 4.28: ZNE Performance Verification City, Developer, Building Owner(s)/Property Managers(s) Ongoing during and after buildout Project Monitoring Program 
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Chapter 5: Water 

Action 5.1: Low-Water Landscape Planting Developer Tentative Map Landscaping Plan review; Water Efficient Landscaping Ordinance compliance 

Action 5.2: High-efficiency Fixtures Developer Prior to Issuance of Building Permit CALGreen; Building Permit process 

Action 5.3: Ultra-high-efficiency Fixtures Developer Prior to Issuance of Building Permit CALGreen; Building Permit process 

Action 5.4: Water Usage Study Developer Prior to Issuance of Building (fixture selection); Ongoing (study)  Building Permit process; Project Monitoring Program 

Action 5.5: Individual Water Usage Study Building Owner(s)/Property Manager(s) Ongoing Project Monitoring Program 

Action 5.6: Non-potable Water Supply Developer Prior to Issuance of Building  Permit Water/Sewer Improvement Plan review/approval 

Action 5.7: Greywater/harvested Rainwater Developer Prior to Issuance of Building Permit Water/Sewer Improvement Plan review/approval 

Action 5.8: Non-potable Water Distribution Developer Prior to Issuance of Building Permit Water/Sewer Improvement Plan review/approval 

Action 5.9: Minimize Impervious Areas  Developer Tentative Map Landscaping and Drainage Plan review/approval 

Action 5.10: Disconnect Impervious Areas Developer Tentative Map Landscaping and Drainage Plan review/approval 

Action 5.11: “At-source” Drainage Management Developer Tentative Map Landscaping and Drainage Plan review/approval 

Action 5.12: Stormwater Drainage Treatment BMPs Developer  Tentative Map Landscaping and Drainage Plan review/approval 

Action 5.13: On-site/Offsite Hydrology and Hydraulics Analysis Developer Tentative Map Landscaping and Drainage Plan review/approval 
Chapter 6: Open Space and Parks 

Action 6.1: Dedicated Open Space/greenbelt Standard Developer Tentative Map Zoning Code 

Action 6.2: Allowed Uses and Activities City As part of project approval Zoning Code 

Action 6.3: Open Space Vegetation Requirements City As part of project approval Design Guidelines 

Action 6.4: Open Space Energy Generation Opportunities Developer Tentative Map Design Guidelines 

Action 6.5: Reconfigure Putah Creek Greenway Path Developer Tentative Map Condition of Approval 

Action 6.6: Connect to Putah Creek Greenway Path Developer Tentative Map Condition of Approval 

Action 6.7: Neighborhood Greenbelt Connections Developer Tentative Map Condition of Approval 

Action 6.8: Wildlife Habitat Developer Occupancy Permit Design Guidelines 

Action 6.9: On-site Parks Acreage Requirement Developer Tentative Map Zoning Code 

Action 6.10: Southern Park and Stormwater Retention Area Developer Tentative Map Design Guidelines 

Action 6.11: Mini-parks and Gathering Spaces Developer Tentative Map Design Guidelines 

Action 6.12: Community Park Uses Developer Tentative Map Design Guidelines 

Action 6.13: Scenic Views Developer Tentative Map Design Guidelines 

Action 6.14: Running Trail around the Perimeter of the Site Developer Tentative Map Design Guidelines 

Action 6.15: Plazas Developer Tentative Map Design Guidelines 

Action 6.16: Private Outdoor Spaces Developer Tentative Map Design Guidelines 

Action 6.17: Operations, Maintenance, and Access Building Owner(s)/Property Manager(s) Ongoing Design Guidelines 

Action 6.18: Community Gardens Developer Tentative Map Design Guidelines; Zoning Code; Site Plan Review 

Action 6.19: Gyms, Yoga Studios, and Similar Facilities Building Owner(s)/Property Manager(s) Ongoing Zoning Code 

Action 6.20: Pool Developer Tentative Map Design Guidelines; Site Plan Review  

Action 6.21: Spas Developer Tentative Map Design Guidelines; Site Plan Review  
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Action 6.22: Complete Streets Features Developer Tentative Map Design Guidelines; Site Plan Review 

Action 6.23: Pervious Surfaces and Biofiltration Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.24: Catchment Basins Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.25: Stormwater Planters Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.26: Cool Paving Materials Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.27: Plant Selection Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.28: Turf Restrictions Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.29: Mulching Building Owner(s)/Property Manager(s) Tentative Map; Ongoing Design Guidelines; Landscaping and Drainage Plan review 

Action 6.30: Shade Trees Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.31: Limited Tree Planting Areas Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.32: Green Roof and Cool Roof Features Developer Occupancy Permit Design Guidelines; Landscaping and Drainage Plan review 

Action 6.33: Dual-purpose Private Open Space in Residential Buildings Developer Tentative Map Design Guidelines; Landscaping and Drainage Plan review 

Action 6.34: On-site Food Production Developer Tentative Map Design Guidelines 

Action 6.35: Food Distribution Building Owner(s)/Property Manager(s) Ongoing Design Guidelines 

Action 6.36: Maintenance Building Owner(s)/Property Manager(s) Ongoing Design Guidelines 

Action 6.37: Compost On-Site Waste Building Owner(s)/Property Manager(s) Ongoing Design Guidelines 

Action 6.38: Playground Accessibility Developer  Occupancy Permit Design Guidelines 

Action 6.39: Improve Overall Safety Developer  Occupancy Permit Design Guidelines 

Action 6.40: Increase Wayfinding Developer  Occupancy Permit Design Guidelines 

Action 6.41: Allow for Outdoor Fitness and Activities Developer  Occupancy Permit Design Guidelines 
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